
WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.3 Online Systems 1/2/02 10/4/05 $605,000.00 $0.00 $178,976.00 $783,976.00

Notes
WBS Definition-
This summary WBS element includes upgrades associated with data-taking and detector monitoring and controls systems.  We have set a goal for data-logging of 100 Hz in the higher luminosity environment of 
Run 2b.  This element decribes the resources needed to develop an online system that will meet the physics needs of the experiment.

1.3.1 Level 3 Systems 1/2/02 9/29/05 $210,000.00 $0.00 $1,128.00 $211,128.00
Notes

WBS Definition-
Summary task for operations involving acquisition of Linux systems.  Includes DAQ Readout SBC and Level 3 nodes.

Risk Mitigation-
The cost impact results from a possible need to purchase more Level 3 filter farm nodes in order to meet the processing requirements of the L3 software trigger.  The 70% contingency on the node procurement 
task wbs 1.3.1.2.3  is set large enough to enable almost a doubling of the purchase.  If in a situation where this might be needed, a software effort to reduce the per-event processing time could additionally be 
mounted.

1.3.1.1 Linux System Evaluations 4/1/03 6/10/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Periodic market and system analysis following Computing Division purchase schedules.

1.3.1.1.1 Linux system evaluations 1 4/1/03 6/10/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 40 h 0 h 0 h 0 h 40 h
19 OpPhysicistU 10% $0.00 $0.00 $0.00 $0.00 40 h 0 h 0 h 0 h 40 h

Notes
WBS Definition-
There are two evaluation components to this task - an updated evaluation of the needs for Level 3 processing and an updated market and system analysis to supply those needs. Note that this specific task is a 
RunIIa upgrade, and considered a precursor to RunIIb efforts.

Labor BOE-
The Level 3 processing needs will be determined by the collective efforts of many groups within the collaboration, including the Offline reconstruction software groups, the Level 3 filter software group, and the 
trigger definition working groups.  The market and system analysis is performed at least annually by the Computing Division as part of their standard reconstruction and analysis farms purchases.  The Level 3 
system purchases will be piggy-backed on the much larger Computing Division purchases.  The "on project" effort associated with this task is for the management interface to these external efforts.  This will take 
place via periodic formal and informal meetings and e-mail exchanges with the external groups.  The Labor estimate is a net of 1/2 day per week for a 10 week period. The estimate is based upon RunII 
experience to date.  Note that this task is a RunIIa upgrade, and considered a precursor to RunIIb efforts.  The are no "on-project" labor costs.

Labor Contingency-
N/A

1.3.1.1.2 Linux system evaluations 2 4/1/04 6/10/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 40 h 0 h 0 h 0 h 40 h
19 OpPhysicistU 10% $0.00 $0.00 $0.00 $0.00 40 h 0 h 0 h 0 h 40 h

Notes
WBS Definition-
There are two evaluation components to this task - an updated evaluation of the needs for Level 3 processing and an updated market and system analysis to supply those needs.

Labor BOE-
The Level 3 processing needs will be determined by the collective efforts of many groups within the collaboration, including the Offline reconstruction software groups, the Level 3 filter software group, and the 
trigger definition working groups.  The market and system analysis is performed at least annually by the Computing Division as part of their standard reconstruction and analysis farms purchases.  The Level 3 
system purchases will be piggy-backed on the much larger Computing Division purchases.  The "on project" effort associated with this task is for the management interface to these external efforts.  This will take 
place via periodic formal and informal meetings and e-mail exchanges with the external groups.  The Labor estimate is a net of 1/2 day per week for a 10 week period. The estimate is based upon RunII 
experience to date.

Labor Contingency-
The only "on-project" labor associated with this task is for Physicist time spent in the evaluation process.  A 50% contingency is applied to account for the possibility of additional discussion of needs and available 
options.  The size of the contingency is based on RunI and RunII experience with variability of similar tasks.
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.3.1.1.3 Linux system evaluations 3 4/1/05 6/10/05 $0.00 $0.00 $0.00 $0.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 40 h 0 h 0 h 0 h 40 h
2 PhysicistU 10% $0.00 $0.00 $0.00 $0.00 40 h 0 h 0 h 0 h 40 h

Notes
WBS Definition-
There are two evaluation components to this task - an updated evaluation of the needs for Level 3 processing and an updated market and system analysis to supply those needs.

Labor BOE-
The Level 3 processing needs will be determined by the collective efforts of many groups within the collaboration, including the Offline reconstruction software groups, the Level 3 filter software group, and the 
trigger definition working groups.  The market and system analysis is performed at least annually by the Computing Division as part of their standard reconstruction and analysis farms purchases.  The Level 3 
system purchases will be piggy-backed on the much larger Computing Division purchases.  The "on project" effort associated with this task is for the management interface to these external efforts.  This will take 
place via periodic formal and informal meetings and e-mail exchanges with the external groups.  The Labor estimate is a net of 1/2 day per week for a 10 week period.  The estimate is based upon RunII 
experience to date.

Labor Contingency-
The only "on-project" labor associated with this task is for Physicist time spent in the evaluation process.  A 50% contingency is applied to account for the possibility of additional discussion of needs and available 
options.  The size of the contingency is based on RunI and RunII experience with variability of similar tasks.

1.3.1.2 L3 filter Node PO 6/11/03 7/25/05 $210,000.00 $0.00 $0.00 $210,000.00
Notes

WBS Definition-
Periodic purchase of L3 filter nodes, requisition and PO creation.

1.3.1.2.1 L3 filter node PO 1 6/11/03 7/23/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h

Notes
WBS Definition-
Purchase of Run IIa filter nodes (32 nodes). Requisition and PO creation.  This is part of the RunIIa base program and has no Run IIb associated costs. These nodes will contribute to the early version of the 
eventual Run IIb farm.

Labor BOE-
3 days of physicist time for writing the specifications and reviewing the PO.  The estimate of 6 calendar weeks for the task includes the time required to obtain authorization and purchasing operations.

M&S BOE-
Each node + cabling & racks is expected to cost $2.2k.  This is funded from the RunIIa base program.

Risk Mitigation:
N/A

1.3.1.2.2 L3 filter node PO 2 6/11/04 7/23/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h

Notes
WBS Definition-
Purchase of  Run IIa filter nodes (32 nodes). Requisition and PO creation.  This is part of the Run IIa base program and has no Run IIb associated costs. These nodes will contribute to the eventual Run IIb farm.

Labor BOE
3 days of Fermilab physicist + 3 days of university physicist for evaluating and reviewing the PO.  The estimate of 6 calendar weeks for the task includes the time required to obtain authorization and purchasing 
operations.

M&S BOE
Each node + cabling & racks is expected to cost $2.2k.

Risk Mitigation-
The cost impact results from a possible need to purchase more Level 3 filter farm nodes in order to meet the processing requirements of the L3 software trigger.  The 70% contingency for this task is set large 
enough to enable almost a doubling of the purchase.  If in a situation where this might be needed, a software effort to reduce the per-event processing time could additionally be mounted.
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.3.1.2.3 L3 filter node PO 3 6/13/05 7/25/05 $210,000.00 $0.00 $0.00 $210,000.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h
2 PhysicistU 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h

20 MandS 210,000 $210,000.00 $0.00 $0.00 $210,000.00 210,000 0 0 210,000

Notes
WBS Definition-
Purchase of the Run IIb Level 3 filter nodes (96 nodes). Requisition and PO creation.

Labor BOE
3 days of Fermilab physicist + 3 days of university physicist for evaluating and reviewing the PO. The estimate of 6 calendar weeks for the task includes the time required to obtain authorization and purchasing 
operations.

M&S BOE
Gotten from CD experience buying farms and applying Moore's law. Each node + cabling & racks is expected to cost $2.2k.  The 70% contingency for this task is set large enough to enable almost a doubling of 
the purchase, if necessary,  in order to meet the processing requirements of the L3 software trigger.

1.3.1.3 L3 Filter Node Delivery 7/24/03 9/6/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Periodic purchase of L3 filter nodes; delivery time

1.3.1.3.1 L3 Filter node delivery 1 7/24/03 9/18/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time for L3 filter nodes.

1.3.1.3.2 L3 Filter node delivery 2 7/26/04 9/20/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time for L3 filter nodes.

1.3.1.3.3 L3 Filter node delivery 3 7/26/05 9/6/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time for L3 filter nodes.

1.3.1.4 L3 Filter Node Commissioning 9/19/03 9/27/05 $0.00 $0.00 $1,128.00 $1,128.00
Notes

WBS Definition-
Periodic purchase of L3 filter nodes; installation, setup, and commissioning

1.3.1.4.1 L3 Filter node commissioning 1 9/19/03 10/16/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
18 OpCompProfF 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h
19 OpPhysicistU 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
1/3 L3 Filter nodes (22 nodes), Installation, setup, and commissioning

Labor BOE-
This represents 1 rack of processors, which takes one week of technical and system admin time to install and commission.

1.3.1.4.2 L3 Filter node commissioning 2 9/21/04 10/18/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
18 OpCompProfF 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h
19 OpPhysicistU 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"L3 Filter node commissioning 2" continued

Notes
WBS Definition-
1/3 L3 Filter nodes (22 nodes), Installation, setup, and commissioning

Labor BOE-
This represents 1 rack of processors, which takes one week of technical and system admin time to install and commission.

1.3.1.4.3 L3 Filter node commissioning 3 9/7/05 9/27/05 $0.00 $0.00 $1,128.00 $1,128.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 12 h 0 h 0 h 0 h 12 h
2 PhysicistU 20% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h
3 CompProfF 20% $1,128.00 $0.00 $0.00 $1,128.00 24 h 0 h 0 h 0 h 24 h

Notes
WBS Definition-
1/3 L3 Filter nodes (22 nodes), Installation, setup, and commissioning

Labor BOE-
This represents 1 rack of processors, which takes one week of technical and system admin time to install and commission.

1.3.1.5 Test Stand Support 10/1/02 5/3/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary task-Expert support for SiDet test stand operations

1.3.1.5.1 Test Stand DAQ System installation 10/1/02 11/25/02 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

2 PhysicistU 20% $0.00 $0.00 $0.00 $0.00 64 h 0 h 0 h 0 h 64 h

Notes
WBS Definition-
Installation of DAQ hardware and software components; Configuration for test stand

Labor BOE-
Run2a experience

1.3.1.5.2 Test Stand DAQ System support 11/26/02 5/3/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

2 PhysicistU 5% $0.00 $0.00 $0.00 $0.00 240 h 0 h 0 h 0 h 240 h

Notes
WBS Definition-
Normal system operations; support for special test requests

Labor BOE-
Run2a experience

1.3.1.6 OS and Software 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary Task-Base program
Operation system and application software operations for DAQ front ends and Level 3 systems

1.3.1.6.1 Level 3 System management 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 10% $0.00 $0.00 $0.00 $0.00 748 h 0 h 0 h 147.2 h 600.8 h
19 OpPhysicistU 10% $0.00 $0.00 $0.00 $0.00 748 h 0 h 0 h 147.2 h 600.8 h

Notes
WBS Definition-
Operating system and hardware maintenance; includes Linux OS management for SBC and Level 3 nodes.
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Level 3 System management" continued

Notes

Labor BOE-
The estimate of continuous effort required for system management of the  Level 3 software filter farms is based on RunIIa experience.

1.3.1.6.2 DAQ readout system maintenance 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 10% $0.00 $0.00 $0.00 $0.00 748 h 0 h 0 h 147.2 h 600.8 h
19 OpPhysicistU 10% $0.00 $0.00 $0.00 $0.00 748 h 0 h 0 h 147.2 h 600.8 h

Notes
WBS Definition-
DAQ readout system software maintenance; includes SBC software and Level 3 framework

Labor BOE-
The level of application software management for the DAQ readout components is based on RunIIa experience.

1.3.2 Network and Host Systems 1/2/02 10/4/05 $247,000.00 $0.00 $135,548.00 $382,548.00
Notes

WBS Definition-
Summary task for operations involving acquisition of Network and Host systems.  Includes DAQ, Database, File Server, Control Room, and Monitor nodes.

1.3.2.1 Online/DAQ Network 4/1/04 7/30/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary task for Network upgrades- Base program.
Network needs explicitly associated with Run2b systems are included within those specific system requirements.

1.3.2.1.1 Switch component evaluation 4/1/04 5/26/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Determine items to be purchased

Labor BOE-
Run2a experience

1.3.2.1.2 Switch component PO 5/27/04 6/24/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Requisition and PO creation

1.3.2.1.3 Switch component delivery 6/25/04 7/23/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.1.4 Switch component commissioning 7/26/04 7/30/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 4 h 0 h 0 h 0 h 4 h

Notes
WBS Definition-
Install, cable, commission
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Switch component commissioning" continued

Notes
Labor BOE-
Run2a experience

1.3.2.2 Control Room Nodes 6/11/03 10/4/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
This is the summary task for the purchase of Control Room nodes.  These will be purchased and supported as part of the base program.

1.3.2.2.1 Control Room Node PO 6/11/03 7/11/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary Task-Base program
Periodic purchase of Control Room nodes; Requisition and PO creation

1.3.2.2.1.1 Control Room node PO 2 6/11/03 7/9/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Periodic purchase of Control Room nodes to replace old nodes. Nodes are assumed to be replaced every 5 years. This is a maintenance/operatiing cost and is not part of the Run 2b upgrade project.

Labor BOE:
The annual cost is $10k in operating costs. This is estimated by assuming we replace 20% of the control room nodes each year (3 systems/year * $2k/system + monitors).

1.3.2.2.1.2 Control Room node PO 3 6/11/04 7/9/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Periodic purchase of Control Room nodes to replace old nodes. Nodes are assumed to be replaced every 5 years. This is a maintenance/operatiing cost and is not part of the Run 2b upgrade project.

Labor BOE:
The annual cost is $10k in operating costs. This is estimated by assuming we replace 20% of the control room nodes each year (3 systems/year * $2k/system + monitors).

1.3.2.2.1.3 Control Room node PO 4 6/13/05 7/11/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Periodic purchase of Control Room nodes to replace old nodes. Nodes are assumed to be replaced every 5 years. This is a maintenance/operatiing cost and is not part of the Run 2b upgrade project.

Labor BOE:
The annual cost is $10k in operating costs. This is estimated by assuming we replace 20% of the control room nodes each year (3 systems/year * $2k/system + monitors).

1.3.2.2.2 Control Room Node Delivery 7/10/03 9/6/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary Task-Base program
Periodic purchase of Control Room nodes; Delivery time

1.3.2.2.2.1 Control Room node delivery 2 7/10/03 9/4/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Periodic purchase of Control Room nodes; Delivery time
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.3.2.2.2.2 Control Room node delivery 3 7/12/04 9/3/04 $0.00 $0.00 $0.00 $0.00

Notes
WBS Definition-
Periodic purchase of Control Room nodes; Delivery time

1.3.2.2.2.3 Control Room node delivery 4 7/12/05 9/6/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Periodic purchase of Control Room nodes; Delivery time

1.3.2.2.3 Control Room Node Commissioning 9/5/03 10/4/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary task-Base program
Periodic purchase of Control Room nodes;  Installation, setup, and commissioning

1.3.2.2.3.1 Control Room node commissioning 2 9/5/03 10/2/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
18 OpCompProfF 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Periodic purchase of Control Room nodes; Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.2.3.2 Control Room node commissioning 3 9/7/04 10/4/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
18 OpCompProfF 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Periodic purchase of Control Room nodes; Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.2.3.3 Control Room node commissioning 4 9/7/05 10/4/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
18 OpCompProfF 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Periodic purchase of Control Room nodes; Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.3 Monitoring Nodes 6/11/03 10/4/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary task for the purchase of Monitoring nodes.  These will be purchased and supported as part of the base program.

1.3.2.3.1 Monitoring Node PO 6/11/03 7/11/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary Task-Base program
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Monitoring Node PO" continued

Notes
Periodic purchase of Monitor nodes; Requisition and PO creation

1.3.2.3.1.1 Monitoring node PO 2 6/11/03 7/9/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Periodic purchase of Monitor nodes; Requisition and PO creation

Labor BOE-
Run2a experience

1.3.2.3.1.2 Monitoring node PO 3 6/11/04 7/9/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Periodic purchase of Monitor nodes; Requisition and PO creation

Labor BOE-
Run2a experience

1.3.2.3.1.3 Monitoring node PO 4 6/13/05 7/11/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Periodic purchase of Monitor nodes; Requisition and PO creation

Labor BOE-
Run2a experience

1.3.2.3.2 Monitoring Node Delivery 7/10/03 9/6/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary Task-Base program
Periodic purchase of Monitor nodes; Delivery time

1.3.2.3.2.1 Monitoring node delivery 2 7/10/03 9/4/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Periodic purchase of Monitor nodes; Delivery time

1.3.2.3.2.2 Monitoring node delivery 3 7/12/04 9/3/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Periodic purchase of Monitor nodes; Delivery time

1.3.2.3.2.3 Monitoring node delivery 4 7/12/05 9/6/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Periodic purchase of Monitor nodes; Delivery time
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1.3.2.3.3 Monitoring Node Commissioning 9/5/03 10/4/05 $0.00 $0.00 $0.00 $0.00

Notes
WBS Definition-
Summary Task-Base program
Periodic purchase of Monitor nodes; Installation, setup, and commissioning

1.3.2.3.3.1 Monitoring node commissioning 2 9/5/03 10/2/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
18 OpCompProfF 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Periodic purchase of Monitor nodes; Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.3.3.2 Monitoring node commissioning 3 9/7/04 10/4/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
18 OpCompProfF 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Periodic purchase of Monitor nodes; Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.3.3.3 Monitoring node commissioning 4 9/7/05 10/4/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
18 OpCompProfF 20% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Periodic purchase of Monitor nodes; Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.4 Storage Systems 5/1/02 9/29/05 $103,000.00 $0.00 $1,504.00 $104,504.00
Notes

WBS Definition-
Disk storage systems

1.3.2.4.1 Fibre Channel SAN R&D 5/1/02 8/12/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Construct Linux-hosted Fibre Channel SAN

1.3.2.4.1.1 FC SAN R&D evaluation 5/1/02 7/11/02 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 40 h 0 h 0 h 40 h 0 h

Notes
WBS Definition-
Evaluate SAN components

Labor BOE-
Run2a experience

WBS Dictionary as of 9/21/02
Run IIb Online/DAQ

Page 9 of 23 



WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.3.2.4.1.2 FC SAN R&D PO 7/12/02 8/8/02 $0.00 $0.00 $0.00 $0.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 16 h 0 h

Notes
WBS Definition-
Requisition and PO creation

Labor BOE-
Run2a experience

1.3.2.4.1.3 FC SAN R&D delivery 8/9/02 9/20/02 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.4.1.4 FC SAN R&D commissioning 9/23/02 10/18/02 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.4.1.5 FC SAN R&D analysis 10/21/02 8/12/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 160 h 0 h 0 h 0 h 160 h

Notes
WBS Definition-
Performance and reliability testing

Labor BOE-
Run2a experience

1.3.2.4.2 Fibre Channel SAN 8/13/03 9/29/05 $60,000.00 $0.00 $752.00 $60,752.00
Notes

WBS Definition-
Storage Area Network infrastructure

1.3.2.4.2.1 Evaluation 8/13/03 3/10/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 5% $0.00 $0.00 $0.00 $0.00 56 h 0 h 0 h 0 h 56 h

Notes
WBS Definition-
Evaluate SAN components.  This includes FC hubs/switches and FC disk arrays

Labor BOE-
In Run2a we did a web search of appropriate components, plus researched similar systems at the lab.  In the end we chose disk crates identical to those used for a major Offline system.  We expect a similar 
amount of effort will be required to determine the most appropriate system at the time of this evaluation.

1.3.2.4.2.2 PO 3/11/04 4/21/04 $60,000.00 $0.00 $0.00 $60,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 20% $0.00 $0.00 $0.00 $0.00 48 h 0 h 0 h 0 h 48 h
20 MandS 60,000 $60,000.00 $0.00 $0.00 $60,000.00 60,000 0 0 60,000

Notes
WBS Definition-

WBS Dictionary as of 9/21/02
Run IIb Online/DAQ

Page 10 of 23 



WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"PO" continued

Notes
Requisition and PO Creation; FC hubs and disk arrays

M&S BOE:
Fibre Channel JBOD buffer disk = $40k; SAN hub/cables = $20k.

Labor BOE-
In Run2a we did a web search of appropriate components, plus researched similar systems at the lab.  In the end we chose disk crates identical to those used for a major Offline system.  We expect a similar 
amount of effort will be required.

Risk Mitigation (Cost)-
The cost impact results from a possible need to purchase more, or more expensive, event buffer disk in order to meet the high availability requirements of the Data Logging system.  The 50% contingency for this 
task is set large enough to enable a 50% expansion of capacity or to allow a 50% more expensive solution.  The costs of these systems are well known, so the principal risk comes from an external source - the 
reliability of the Offline tape writing facility.

1.3.2.4.2.3 Delivery 4/22/04 6/17/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.4.2.4 Commissioning 6/18/04 7/16/04 $0.00 $0.00 $752.00 $752.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 10% $752.00 $0.00 $0.00 $752.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.4.2.5 Operation 7/19/04 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 5% $0.00 $0.00 $0.00 $0.00 120 h 0 h 0 h 0 h 120 h

Notes
WBS Definition-
Normal system operation tasks

Labor BOE-
Run2a experience

1.3.2.4.3 RAID System 8/13/03 9/29/05 $43,000.00 $0.00 $752.00 $43,752.00
Notes

WBS Definition-
RAID disk array

1.3.2.4.3.1 Evaluation 8/13/03 3/10/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 5% $0.00 $0.00 $0.00 $0.00 56 h 0 h 0 h 0 h 56 h

Notes
WBS Definition-
Evaluate RAID components

Labor BOE-
Run2a experience

WBS Dictionary as of 9/21/02
Run IIb Online/DAQ

Page 11 of 23 



WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.3.2.4.3.2 PO 3/11/04 4/21/04 $43,000.00 $0.00 $0.00 $43,000.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
1 PhysicistF 20% $0.00 $0.00 $0.00 $0.00 48 h 0 h 0 h 0 h 48 h

20 MandS 43,000 $43,000.00 $0.00 $0.00 $43,000.00 43,000 0 0 43,000

Notes
WBS Definition-
Requisition and PO Creation; RAID disk arrays for file server, supporting databases and general use.

M&S BOE-
FC RAID controllers = $10k.
Disk crates, rack = $15k.
Hot-swappable disks = $18k.

Labor BOE-
Run2a experience

Risk Mitigation (Cost)-
The cost impact results from a possible need to purchase more, or more expensive, disk in order to meet the high availability and storage requirements of the Online system.  The 50% contingency for this task is 
set large enough to enable a 50% expansion of capacity or to allow a 50% more expensive solution.  The costs of these systems are well known.

1.3.2.4.3.3 Delivery 4/22/04 6/17/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.4.3.4 Commissioning 6/18/04 7/16/04 $0.00 $0.00 $752.00 $752.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 10% $752.00 $0.00 $0.00 $752.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.4.3.5 RAID Array Active 7/16/04 7/16/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition
milestone:

1.3.2.4.3.6 Operation 7/19/04 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 5% $0.00 $0.00 $0.00 $0.00 120 h 0 h 0 h 0 h 120 h

Notes
WBS Definition-
Normal system operation tasks

Labor BOE-
Run2a experience

1.3.2.4.4 Backup System 6/3/02 9/26/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Tape backup system

1.3.2.4.4.1 Evaluation 6/3/02 7/29/02 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 5% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 16 h 0 h
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"Evaluation" continued

Notes
WBS Definition-
Evaluate BACKUP options

Labor BOE-
Run2a experience

1.3.2.4.4.2 PO 7/30/02 9/10/02 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 5% $0.00 $0.00 $0.00 $0.00 12 h 0 h 0 h 12 h 0 h

Notes
WBS Definition-
Requisition and PO Creation; Backup system.  This is assumed to be a base program activity.

1.3.2.4.4.3 Delivery 9/11/02 11/5/02 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.4.4.4 Commissioning 11/6/02 12/5/02 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.4.4.5 Operation 12/6/02 9/26/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 5% $0.00 $0.00 $0.00 $0.00 278 h 0 h 0 h 0 h 278 h

Notes
WBS Definition-
Normal system operation tasks

Labor BOE-
Run2a experience

1.3.2.5 HOST Systems R&D 4/22/02 9/29/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Evaluate Linux server system with FC SAN as DAQ Host system

1.3.2.5.1 Host R&D evaluation 4/22/02 6/17/02 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 32 h 0 h

Notes
WBS Definition-
Market and system analysis

Labor BOE-
Run2a experience
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.3.2.5.2 Host R&D node PO 6/18/02 7/30/02 $0.00 $0.00 $0.00 $0.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 24 h 0 h

Notes
WBS Definition-
Requisition and PO creation

Labor BOE-
Run2a experience

1.3.2.5.3 Host R&D node delivery 7/31/02 9/25/02 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.5.4 Host R&D node commissioning 9/26/02 10/23/02 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.5.5 Host R&D node analysis 10/24/02 9/29/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 OpPhysicistF 10% $0.00 $0.00 $0.00 $0.00 184 h 0 h 0 h 0 h 184 h

Notes
WBS Definition-
Configuration, performance, and reliability testing

Labor BOE-
Run2a experience

1.3.2.6 DAQ HOST Systems 6/20/03 9/27/05 $52,000.00 $0.00 $3,008.00 $55,008.00
Notes

WBS Definition-
Summary Task-Requisition and PO creation

1.3.2.6.1 DAQ HOST secondary node PO 6/20/03 8/1/03 $20,000.00 $0.00 $0.00 $20,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h
20 MandS 20,000 $20,000.00 $0.00 $0.00 $20,000.00 20,000 0 0 20,000

Notes
WBS Definition-
Requisition and PO creation for secondary mid-range server.

M&S BOE-
Catalog prices for 4-way Linux server

Labor BOE-
Run2a experience

1.3.2.6.2 DAQ HOST secondary node delivery 8/4/03 9/29/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time
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1.3.2.6.3 DAQ HOST secondary node commissioning 9/30/03 10/27/03 $0.00 $0.00 $1,504.00 $1,504.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
3 CompProfF 20% $1,504.00 $0.00 $0.00 $1,504.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.6.4 DAQ HOST Secondary System Active 10/27/03 10/27/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Milestone-System available to early users

1.3.2.6.5 DAQ HOST secondary system operation 10/28/03 9/30/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 5% $0.00 $0.00 $0.00 $0.00 92 h 0 h 0 h 0 h 92 h

Notes
WBS Definition-
Normal system operations

Labor BOE-
Run2a experience

1.3.2.6.6 DAQ HOST primary node PO 6/23/04 8/4/04 $32,000.00 $0.00 $0.00 $32,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h
20 MandS 32,000 $32,000.00 $0.00 $0.00 $32,000.00 32,000 0 0 32,000

Notes
WBS Definition-
Requisition and PO creation for Primary high-end server.

M&S BOE-
Catalog prices for 4-way Linux server

Labor BOE-
Run2a experience

1.3.2.6.7 DAQ HOST primary node delivery 8/5/04 9/30/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.6.8 DAQ HOST primary node commissioning 10/1/04 10/28/04 $0.00 $0.00 $1,504.00 $1,504.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
3 CompProfF 20% $1,504.00 $0.00 $0.00 $1,504.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience
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1.3.2.6.9 DAQ HOST Primary System Active 10/28/04 10/28/04 $0.00 $0.00 $0.00 $0.00

Notes
WBS Definition-
Milestone-System available to users

1.3.2.6.10 DAQ HOST primary system operation 10/29/04 9/27/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 5% $0.00 $0.00 $0.00 $0.00 90 h 0 h 0 h 0 h 90 h

Notes
WBS Definition-
Normal system operations

Labor BOE-
Run2a experience

1.3.2.7 ORACLE Systems 6/6/03 9/27/05 $52,000.00 $0.00 $113,552.00 $165,552.00
Notes

WBS Definition-
Summary task-Acquire and commission ORACLE database systems

1.3.2.7.1 Development ORACLE system evaluation 6/6/03 11/24/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 96 h 0 h 0 h 0 h 96 h

Notes
WBS Definition-
Evaluate ORACLE server options

Labor BOE-
Run2a experience

1.3.2.7.2 Development ORACLE System Purchase 11/25/03 1/16/04 $20,000.00 $0.00 $0.00 $20,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h
20 MandS 20,000 $20,000.00 $0.00 $0.00 $20,000.00 20,000 0 0 20,000

Notes
WBS Definition-
Requisition and PO Creation:  mid-range server for the development ORACLE system.

M&S BOE-
Catalog prices for 4-way Linux server

Labor BOE-
Run2a experience

1.3.2.7.3 Development ORACLE system delivery 1/20/04 3/15/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.7.4 Development ORACLE system commissioning 3/16/04 4/12/04 $0.00 $0.00 $3,760.00 $3,760.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
3 CompProfF 50% $3,760.00 $0.00 $0.00 $3,760.00 80 h 0 h 0 h 0 h 80 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
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"Development ORACLE system commissioning" continued

Notes
Run2a experience

1.3.2.7.5 Development ORACLE System Active 4/12/04 4/12/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Milestone-System available to early users

1.3.2.7.6 Development ORACLE system analysis 4/13/04 3/31/05 $0.00 $0.00 $90,240.00 $90,240.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 100% $90,240.00 $0.00 $0.00 $90,240.00 1,920 h 0 h 0 h 0 h 1,920 h

Notes
WBS Definition-
Function, performance, and reliability measurements

Labor BOE-
Run2a experience

1.3.2.7.7 Production ORACLE System PO 12/14/04 2/3/05 $32,000.00 $0.00 $0.00 $32,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h
20 MandS 32,000 $32,000.00 $0.00 $0.00 $32,000.00 32,000 0 0 32,000

Notes
WBS Definition-
Requisition and PO Creation for high-end server production ORACLE system

M&S BOE-
Catalog prices for 4-way Linux server

Labor BOE-
Run2a experience

1.3.2.7.8 Production ORACLE system delivery 2/4/05 3/31/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.7.9 Production ORACLE system commissioning 4/1/05 4/28/05 $0.00 $0.00 $3,760.00 $3,760.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
3 CompProfF 50% $3,760.00 $0.00 $0.00 $3,760.00 80 h 0 h 0 h 0 h 80 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.7.10 Production ORACLE System Active 4/28/05 4/28/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Milestone-System available to users

1.3.2.7.11 ORACLE systems operation 4/29/05 9/27/05 $0.00 $0.00 $15,792.00 $15,792.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 40% $15,792.00 $0.00 $0.00 $15,792.00 336 h 0 h 0 h 0 h 336 h
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"ORACLE systems operation" continued

Notes
WBS Definition-
Normal system operations

Labor BOE-
Run2a experience

1.3.2.8 File Servers 6/6/03 9/27/05 $40,000.00 $0.00 $17,484.00 $57,484.00
Notes

WBS Definition-
Acquire and commission File Server systems

1.3.2.8.1 Secondary File Server evaluation 6/6/03 8/1/03 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Evaluate File server options

Labor BOE-
Run2a experience

1.3.2.8.2 Secondary File Server Purchase 8/4/03 9/15/03 $20,000.00 $0.00 $0.00 $20,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
20 MandS 20,000 $20,000.00 $0.00 $0.00 $20,000.00 20,000 0 0 20,000

Notes
WBS Definition-
Requisition and PO Creation
File server system

M&S BOE-
Catalog prices of dual or quad processor Linux servers

Labor BOE-
Run2a experience

1.3.2.8.3 Secondary File Server delivery 9/16/03 11/10/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.8.4 Secondary File Server commissioning 11/11/03 12/10/03 $0.00 $0.00 $752.00 $752.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
3 CompProfF 10% $752.00 $0.00 $0.00 $752.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.8.5 Secondary File Server Active 12/10/03 12/10/03 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Milestone-System available to early users

WBS Dictionary as of 9/21/02
Run IIb Online/DAQ

Page 18 of 23 
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1.3.2.8.6 Secondary File Server analysis 12/11/03 11/29/04 $0.00 $0.00 $9,024.00 $9,024.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
3 CompProfF 10% $9,024.00 $0.00 $0.00 $9,024.00 192 h 0 h 0 h 0 h 192 h

Notes
WBS Definition-
Function, performance, and reliability measurements

Labor BOE-
Run2a experience

1.3.2.8.7 Primary File Server Purchase 8/19/04 9/30/04 $20,000.00 $0.00 $0.00 $20,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
20 MandS 20,000 $20,000.00 $0.00 $0.00 $20,000.00 20,000 0 0 20,000

Notes
WBS Definition-
File server system; Requisition and PO Creation

M&S BOE-
Catalog prices of quad processor Linux servers

Labor BOE-
Run2a experience

1.3.2.8.8 Primary File Server delivery 10/1/04 11/29/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.2.8.9 Primary File Server commissioning 11/30/04 1/5/05 $0.00 $0.00 $752.00 $752.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h 0 h 0 h 0 h 16 h
3 CompProfF 10% $752.00 $0.00 $0.00 $752.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Installation, setup, and commissioning

Labor BOE-
Run2a experience

1.3.2.8.10 Primary File Server Active 1/5/05 1/5/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Milestone-System available to users

1.3.2.8.12 Online System Production and Testing Complete 6/17/05 6/17/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Milestone- All elements of the online system produced and tested.

1.3.2.8.11 File Servers operation 1/6/05 9/27/05 $0.00 $0.00 $6,956.00 $6,956.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 10% $6,956.00 $0.00 $0.00 $6,956.00 148 h 0 h 0 h 0 h 148 h

Notes
WBS Definition-
Normal system operations

Labor BOE-
Run2a experience
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1.3.2.9 OS & Software 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00

Notes
WBS Definition-
Summary task- Operation system and application software operations for Network and DAQ/Host systems.

1.3.2.9.1 System management 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 50% $0.00 $0.00 $0.00 $0.00 3,740 h 0 h 0 h 736 h 3,004 h

Notes
WBS Definition-
Operating system and hardware maintenance

Labor BOE-
Run2a experience

1.3.2.9.2 ORACLE DBAs 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 150% $0.00 $0.00 $0.00 $0.00 11,220 h 0 h 0 h 2,208 h 9,012 h

Notes
WBS Definition-
ORACLE database maintenance and development

Labor BOE-
Run2a experience

1.3.2.9.3 DAQ software maintenance 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 100% $0.00 $0.00 $0.00 $0.00 7,480 h 0 h 0 h 1,472 h 6,008 h

Notes
WBS Definition-
DAQ application maintenance and development

Labor BOE-
Run2a experience

1.3.2.9.4 Detector monitoring software maintenance 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
19 OpPhysicistU 100% $0.00 $0.00 $0.00 $0.00 7,480 h 0 h 0 h 1,472 h 6,008 h

Notes
WBS Definition-
Hardware and event data monitoring maintenance and development

Labor BOE-
Run2a experience

1.3.3 Control Systems 1/2/02 9/29/05 $148,000.00 $0.00 $28,294.00 $176,294.00
Notes

WBS Definition-
Summary task-Operation and maintenance of Control System components

1.3.3.1 Controls Processor Upgrades 2/16/04 9/26/05 $148,000.00 $0.00 $14,006.00 $162,006.00
Notes

WBS Definition-
Summary task-Replacement of Control System processors
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1.3.3.1.1 Controls Processor Evaluations 2/16/04 4/9/04 $0.00 $0.00 $752.00 $752.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
3 CompProfF 5% $752.00 $0.00 $0.00 $752.00 16 h 0 h 0 h 0 h 16 h

Notes
WBS Definition-
Evaluate Control System processor options

Labor BOE-
Run2a experience

1.3.3.1.2 Development Controls Processor purchases 4/12/04 5/21/04 $8,000.00 $0.00 $1,128.00 $9,128.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 24 h 0 h 0 h 0 h 24 h
3 CompProfF 10% $1,128.00 $0.00 $0.00 $1,128.00 24 h 0 h 0 h 0 h 24 h

20 MandS 8,000 $8,000.00 $0.00 $0.00 $8,000.00 8,000 0 0 8,000

Notes
WBS Definition-
Requisition and PO Creation
Control system processor evaluation nodes

M&S BOE-
Run2a SBC and PowerPC node purchases

Labor BOE-
Run2a experience

1.3.3.1.3 Development Controls Processor delivery 5/24/04 7/20/04 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Delivery time

1.3.3.1.4 Development Controls Processor testing 7/21/04 12/10/04 $0.00 $0.00 $7,520.00 $7,520.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 20% $7,520.00 $0.00 $0.00 $7,520.00 160 h 0 h 0 h 0 h 160 h

Notes
WBS Definition-
Installation, setup, and commissioning; Testing with EPICS and D0 software

Labor BOE-
Run2a experience

1.3.3.1.5 Controls Processor purchases 12/13/04 2/2/05 $140,000.00 $0.00 $1,128.00 $141,128.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 5% $0.00 $0.00 $0.00 $0.00 12 h 0 h 0 h 0 h 12 h
3 CompProfF 10% $1,128.00 $0.00 $0.00 $1,128.00 24 h 0 h 0 h 0 h 24 h

20 MandS 140,000 $140,000.00 $0.00 $0.00 $140,000.00 140,000 0 0 140,000

Notes
WBS Definition-
 Control system processor production nodes; Requisition and PO Creation

M&S BOE-
Run2a SBC and PowerPC node purchases

Labor BOE-
The estimate of 4 calendar weeks for the task includes the time required to obtain authorization and purchasing operations.
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1.3.3.1.6 Controls Processor delivery 2/3/05 3/30/05 $0.00 $0.00 $0.00 $0.00

Notes
WBS Definition-
Delivery time

1.3.3.1.7 Controls Processor commissioning 3/31/05 4/27/05 $0.00 $0.00 $1,504.00 $1,504.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 20% $1,504.00 $0.00 $0.00 $1,504.00 32 h 0 h 0 h 0 h 32 h

Notes
WBS Definition-
Installation, setup, and commissioning; Loading EPICS and D0 software

Labor BOE-
Run2a experience

1.3.3.1.8 Controls Processors operation 4/28/05 9/26/05 $0.00 $0.00 $1,974.00 $1,974.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 5% $1,974.00 $0.00 $0.00 $1,974.00 42 h 0 h 0 h 0 h 42 h

Notes
WBS Definition-
Normal system operations

Labor BOE-
Run2a experience

1.3.3.2 Test Stand Support 10/1/02 5/3/05 $0.00 $0.00 $14,288.00 $14,288.00
Notes

WBS Definition-
Summary task-Expert support for SiDet test stand operations

1.3.3.2.1 Test Stand Controls System installation 10/1/02 11/25/02 $0.00 $0.00 $3,008.00 $3,008.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 20% $3,008.00 $0.00 $0.00 $3,008.00 64 h 0 h 0 h 0 h 64 h

Notes
WBS Definition-
Installation of control system hardware and software components; Configuration for test stand

Labor BOE-
Run2a experience

1.3.3.2.2 Test Stand Controls System support 11/26/02 5/3/05 $0.00 $0.00 $11,280.00 $11,280.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

3 CompProfF 5% $11,280.00 $0.00 $0.00 $11,280.00 240 h 0 h 0 h 0 h 240 h

Notes
WBS Definition-
Normal system operations; Support for special test requests

Labor BOE-
Run2a experience

1.3.3.3 OS and Software 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
Notes

WBS Definition-
Summary task- Operation system and application software operations for Control systems.
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1.3.3.3.1 Controls System software maintenance 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 150% $0.00 $0.00 $0.00 $0.00 11,220 h 0 h 0 h 2,208 h 9,012 h

Notes
WBS Definition-
Control system maintenance and development

Labor BOE-
Run2a experience

1.3.3.3.2 Controls application maintenance 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
18 OpCompProfF 50% $0.00 $0.00 $0.00 $0.00 3,740 h 0 h 0 h 736 h 3,004 h

Notes
WBS Definition-
Specialized application maintenance and development

Labor BOE-
Run2a experience

1.3.3.3.3 Detector monitoring software maintenance 1/2/02 9/29/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
19 OpPhysicistU 100% $0.00 $0.00 $0.00 $0.00 7,480 h 0 h 0 h 1,472 h 6,008 h

Notes
WBS Definition-
Hardware and event data monitoring maintenance and development

Labor BOE-
Run2a experience

1.3.4 DAQ/Online Management 10/1/02 9/30/05 $0.00 $0.00 $14,006.00 $14,006.00
Notes

WBS Definition-
Summary task for subproject management tasks

1.3.4.1 Online Group management 10/1/02 9/30/05 $0.00 $0.00 $14,006.00 $14,006.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

1 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 596 h 0 h 0 h 0 h 596 h
2 PhysicistU 20% $0.00 $0.00 $0.00 $0.00 1,192 h 0 h 0 h 0 h 1,192 h
3 CompProfF 5% $14,006.00 $0.00 $0.00 $14,006.00 298 h 0 h 0 h 0 h 298 h

Notes
WBS Definition-
Meetings, reports, reviews, personnel

Labor BOE-
Run2a experience
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